Northport-East Northport UFSD
Special Project – Ocean Ave ES Update 9
Progress from 9/30 – 10/6
Table of Contents

▸ **Section I** - Work Progress from 9/30 – 10/6

▸ **Section II** - Projected Work from 10/7 – 10/13

▸ **Section III** – Progress Pictures

▸ **Section IV** – Summary of Daily Manpower
Northport-East Northport UFSD
Section I

Work Progress Week of 9/30 – 10/6

- Released trusses for fabrication and finalized bracing shop drawings
- Removed and replaced load bearing masonry top courses at North Kitchen wall
Work Projected Week of 10/7 – 10/13

- Establish benchmark measurements to start install of trusses
- Receive truss delivery and mobilization of crane on 10/9 (Holiday - School Closed)
- Begin removal of trusses on North end of B wing and begin setting and bracing trusses (weather pending)
- Install and secure trusses, complete necessary bracing, and install sheathing and waterproofing layer at the end of every workday
- Third party structural inspector onsite every day to verify new structure is built and installed per critical specifications and requirements established by the engineer and truss manufacturer
Masonry top course rebuild at kitchen
Northport – East Northport UFSD
Special Project – Ocean Ave ES
Update for 9/30 – 10/6